Preconstruction Status Report

Pl Number: 0008337 CR 376/RACETRACK ROAD FROM SR 155 TO SR 81
COUNTY: Henry MPO: Atlanta TMA PRIORITY CD:
LENGTH (MI): 152 TIP #: DOT DIST: 3
PROJ NO: CSSTP-0008-00(337) MODEL YR: CONG.DIST: 10
PROJ MGR:  Shelby, Albert TYPE WORK: Widening BIKE: Y
AOHD INITIALS:  SSH CONCEPT: MEASURE: E
OFFICE: Program Delivery PROG TYPE: Reconstruction/Rehabilitation SUFF:
CONSULTANT: BOND PROJ:
SPONSOR: GDOT DESIGN FIRM:
BASE BASE ACTUAL ACTUAL
START FINISH TASKS START FINISH %
\ |
EIS: CE|NotApvd|NoSchRW|Upd2-7-08|Russett
EMG: FLY FOR MAPPING 3-15-12 6812; FLY 6802/2012 FOR CONCEPT
LGPA: NOTIFICATION LETTER SENT TO HENRY & MCDONOUGH 10-5-07|PFA NEEDED FOR ROW & UTIL
PDD: Reassigned to Road Design. 10/2/07.
Planning: Bike lane/shoulder needed -- 2002 ARC Bike/Ped Plan

Programming:

CONFIRMED EXEMPT PER FHWA 6-1-2014

BASELINE LET DAT MGMT LET DATE: Print Date 10/1/14
SCHED LET DATE: MGMT ROW DATE: Page 1
LIGHTING TYPE: None WHO LETS? GDOT Let
LET WITH:
Phase Approved Proposed Cost Fund Status Date Auth
PE LR1 LR1 $1,261,747.96 M240 PRECST
ROW LOCL LOCL $2,869,008.00 LOC PRECST
CST LR2 LR2 $15,771,849.60 M240 PRECST
UTL LR2 LR2 $2,854,180.35 M240 PRECST
COST EST AMTS STIP AMOUNTS
PE $1,035,072.80 5/6/09 Activity Cost Fund
ROW $2,869,008.00 11/20/08
csT $12,938,410.00 s/6/09 | PE 000 M2s0
UTL $2,341,422.00 9/30/08 ROW $0.00 Loc
CST $0.00 M240
UTL $0.00 M240

[4-14-10] LR NO ACT.

District Comments

Pre Parcel CT
Under Review

Released:

Total Parcel in ROW System:
Options Pending:

Condemnations - Pend:

Cond Filed:
Relocations:

Acquired:

Acquired by:
Acquisition MGR:

R/W Cert Date:

LoC

DEEDS CT:
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